

ANNUAL PROCUREMENT PLAN OF NATIONAL BANK OF RWANDA FROM JULY 2021 TO JUNE 2022

S/N	Type of Tender	Title of tender	Source of funds	Tendering method	Planned tender document preparation date	Planned publication date	Planned provisional notification date	Planned contract signing date	Recruitment of the supervising firm (Yes/No)	Planned contract management start date	Contract closure date
1	I. Tenders for Goods	Supply of office furniture	BNR	OCB/RT	6-Aug-21	20-Aug-21	22-Oct-21	24-Dec-21	No	24-Dec-21	24-Mar-22
2		Supply and commissioning of security luggage scanners and walkthrough metal	BNR	OCB/RT	5-Aug-21	19-Aug-21	21-Oct-21	18-Nov-21	No	18-Nov-21	16-Jun-22
3		Enhance high availability and clustering of storages	BNR	OCB/RT	25-Aug-21	8-Sep-21	10-Nov-21	8-Dec-21	No	8-Dec-21	17-May-22
4		Provision of maintenance and enhancement of unified communication	BNR	OCB/RT	25-Aug-21	8-Sep-21	10-Nov-21	8-Dec-21	No	8-Dec-21	17-May-22
5		Acquisition of new strappers machine	BNR	OCB/RT/SS	25-Jul-21	8-Aug-21	10-Oct-21	12-Dec-21	No	12-Dec-21	12-Mar-22
6		Upgrading air conditioning	BNR	OCB/RT	10-Aug-21	24-Aug-21	26-Oct-21	28-Dec-21	No	28-Dec-21	28-Mar-22
7		Supply and commissioning of generator	BNR	OCB/RT/SS	25-Jul-21	8-Aug-21	10-Oct-21	12-Dec-21	No	12-Dec-21	12-Mar-22
8		Designing and printing t-shirts	BNR	OCB/RT/SS	2-Aug-21	16-Aug-21	18-Oct-21	20-Dec-21	No	20-Dec-21	20-Mar-22
9		Supply of pharmaceutical products	BNR	RT/SS/SM	2-Sep-21	16-Sep-21	2-Dec-21	30-Dec-21	No	30-Dec-21	29-Apr-22
10		Supply and installation of air extraction ventilation system at the library	BNR	OCB/RT	10-Aug-21	24-Aug-21	26-Oct-21	28-Dec-21	No	28-Dec-21	28-Mar-22
11		Supply and installation of automatic fire suppression	BNR	OCB/RT	10-Aug-21	24-Aug-21	26-Oct-21	28-Dec-21	No	28-Dec-21	28-Mar-22
12		Hiring a consultant to develop a crisis communication strategy/plan	BNR	OCB/RT	20-Aug-21	3-Sep-21	5-Nov-21	7-Jan-22	No	7-Jan-22	7-Apr-22
13		Supply of assorted tools, machines and accessories	BNR	OCB/RT/SS	6-Aug-21	20-Aug-21	22-Oct-21	24-Dec-21	No	24-Dec-21	24-Mar-22
14		Acquisition of lanyards and card holders	BNR	RT/SM	2-Sep-20	16-Sep-20	28-Oct-20	25-Nov-20	No	25-Nov-20	25-Mar-21
15		Acquisition of all in one monitoring screen	BNR	RFQ/SM	16-Aug-21	30-Aug-21	1-Nov-21	3-Jan-22	No	3-Jan-22	3-Apr-22
16		Provision of digital writing assistant tools	BNR	RFQ/SM	16-Aug-21	30-Aug-21	1-Nov-21	3-Jan-22	No	3-Jan-22	3-Apr-22
17		Acquisition of lockers for BNR Branches	BNR	RFQ/SM	15-Sep-21	29-Sep-21	10-Nov-21	12-Jan-22	No	12-Jan-22	12-Apr-22
1	II. 1. Tenders for consultancy services	Provide internet and connections services maintenance	BNR	OCB/RT	20-Jul-21	3-Aug-21	19-Oct-21	16-Nov-21	No	16-Nov-21	15-Nov-22
2		Maintenance of IT equipment	BNR	OCB/RT/SM/SS	19-Aug-21	2-Sep-21	18-Nov-21	16-Dec-21	No	16-Dec-21	15-Dec-22
2		Maintenance of servers and storages	BNR	OCB/RT/SM/SS	18-Aug-21	1-Sep-21	17-Nov-21	15-Dec-21	No	15-Dec-21	31-May-22
3		Provision of trainings and related services	BNR	OCB/RT/SM/SS	19-Jul-21	2-Aug-21	18-Oct-21	15-Nov-21	No	15-Nov-21	14-Nov-22
3		Enhance document and files management solution	BNR	OCB/RT/SM/SS	18-Aug-21	1-Sep-21	17-Nov-21	15-Dec-21	No	15-Dec-21	31-May-22

4		Hiring consultant to develop the IFRS Implementation framework and conduct training	BNR	RT/SM	17-Sep-21	1-Oct-21	17-Dec-21	14-Jan-22	No	14-Jan-22	14-May-22
4		Hiring consultant to conduct assessment of balanced scorecard implementation	BNR	OCB/RT/SS/SM	25-Aug-21	8-Sep-21	24-Nov-21	22-Dec-21	No	22-Dec-21	21-Apr-22
5		Implementation of the Risk-Based Capital New Solvency regime	BNR	RT/SM	17-Sep-21	1-Oct-21	17-Dec-21	14-Jan-22	No	14-Jan-22	14-May-22
5		Hire consultant to develop e-portal	BNR	OCB/RT/SS/SM	15-Aug-21	29-Aug-21	14-Nov-21	12-Dec-21	No	12-Dec-21	11-Apr-22
6		Supply and implementation of complaint management system with chatbot	BNR	OCB/RT/SS/SM	16-Aug-21	30-Aug-21	15-Nov-21	13-Dec-21	No	13-Dec-21	12-Apr-22
6		Hiring a consultant to provide culture and brand audit	BNR	OCB/RT/SS/SM	15-Aug-21	29-Aug-21	14-Nov-21	12-Dec-21	No	12-Dec-21	11-Apr-22
7		Hiring consultant for world currency museum project concept	BNR	OCB/RT/SS/SM	15-Sep-21	29-Sep-21	15-Dec-21	12-Jan-22	No	12-Jan-22	12-May-22
7		Hiring a consultant to conduct a customer perception survey	BNR	RT/SS/SM	20-Aug-21	3-Sep-21	19-Nov-21	17-Dec-21	No	17-Dec-21	16-Apr-22
8		Hiring a consultant to develop financial education strategy	BNR	RT/SS/SM	22-Aug-21	5-Sep-21	21-Nov-21	19-Dec-21	No	19-Dec-21	18-Apr-22
8		Hiring consultant for peer review	BNR	RT/SS/SM	18-Aug-21	1-Sep-21	17-Nov-21	15-Dec-21	No	15-Dec-21	14-Apr-22
9		Supply and implementation of complaint management system with chatbot	BNR	RT/SS/SM	18-Aug-21	1-Sep-21	17-Nov-21	15-Dec-21	No	15-Dec-21	13-Jun-22
1	II. 2. Tenders for other Services	Provision and renewal of licences and applications	BNR	RT/SM/SS	10-Jul-21	24-Jul-21	25-Sep-21	23-Oct-21	No	23-Oct-21	22-Oct-22
2		Provision of insurance services	BNR	RT/SM/SS	20-Jul-21	3-Aug-21	30-Aug-21	14-Sep-21	No	14-Sep-21	13-Sep-22
3		Provision of hotel services	BNR	RT/SM/SS	15-Aug-21	29-Aug-21	10-Oct-21	7-Nov-21	No	7-Nov-21	6-Nov-22
4		Provision of gardening services	BNR	OCB/RT/SM/SS	30-Aug-21	13-Sep-21	15-Nov-21	13-Dec-21	No	13-Dec-21	12-Dec-22
5		Provision of printing services	BNR	RT/SM/SS	25-Aug-21	8-Sep-21	10-Nov-21	8-Dec-21	No	8-Dec-21	7-Dec-22
6		Hiring credible media houses for partnerships	BNR	RT/SM/SS	27-Aug-21	10-Sep-21	26-Nov-21	24-Dec-21	No	24-Dec-21	23-Dec-22
7		Provision of translation services	BNR	OCB	7-Aug-21	21-Aug-21	6-Nov-21	4-Dec-21	No	4-Dec-21	24-Nov-23
8		Maintenance services of automation fire suppression system	BNR	OCB/RT/SM/SS	15-Aug-21	29-Aug-21	31-Oct-21	2-Jan-22	No	2-Jan-22	1-Jan-23
9		Provision of decoration and related services	BNR	OCB/RT/SM/SS	7-Aug-21	21-Aug-21	6-Nov-21	4-Dec-21	No	4-Dec-21	3-Apr-22
10		Provision of maintenance services of electronic key management system	BNR	OCB/RT/SM/SS	20-Jul-21	3-Aug-21	19-Oct-21	16-Nov-21	No	16-Nov-21	16-Mar-22
11		Provision of maintenance of cheque book printer	BNR	RT/SM/SS	30-Sep-21	14-Oct-21	16-Dec-21	13-Jan-22	No	13-Jan-22	12-Jan-23
12		Provision of maintenance services of firefighting equipment	BNR	OCB/RT/SM/SS	30-Oct-21	13-Nov-21	15-Jan-22	12-Feb-22	No	12-Feb-22	11-Feb-23
13		Subscription to journals	BNR	RT/SM/SS	25-Aug-21	8-Sep-21	10-Nov-21	8-Dec-21	No	8-Dec-21	7-Dec-22
14		Provision of maintenance services of traffic barriers	BNR	OCB/RT/SM/SS	30-Nov-21	14-Dec-21	15-Feb-22	15-Mar-22	No	15-Mar-22	14-Mar-23
1	Tender for	Supply and installation of irrigation pumps	BNR	OCB/RT	22-Aug-21	5-Sep-21	21-Nov-21	19-Dec-21	No	19-Dec-21	18-Apr-22

2	Works	Upgrading of firefighting system with new hydrants	BNR	OCB/RT	22-Aug-21	5-Sep-21	21-Nov-21	19-Dec-21	No	19-Dec-21	18-Apr-22

Note:
BNR: National Bank of Rwanda
OCB: Open Competitive Bidding
RT: Restricted Tender